Colorado FY 2007 WRP Implementation Schedule

Task Responsible Party(-ies) DEADLINE
1. Conduct training for Area WRP Team members and select DCs Finstad & Co. December 14
2. FY07 Application Period Cut-off Date DCs January 5, 2007
e “First Cut-off Date”; additional cut-offs announced as necessary
3. Assemble complete application packages ARC-Ps/DCs BY FEBRUARY 14
e Verify HEL and AGI compliance DC
e Evaluate project eligibility and complete ranking forms Area WRP Teams
*  Prelim Certificate of Inspection & Possession along with HazMat Checklist Area WRP Teams
*  Develop preliminary restoration plans Area WRP Teams
4. Send complete application packages to Gary Finstad, Easements Coordinator ARC-Ps BY FEBRUARY 14
5. Review application packages for quality assurance Finstad/Rasmussen February 23
6. Mail letters of tentative acceptance and Notices of Intent to Continue Finstad/Rasmussen February 23
7. Order Title Insurance Commitments Rasmussen February 23
8. Order appraisals Finstad/Rasmussen March 14
9. Submit Appraisal Reports to Technical Reviewer(s) Contracting Officer (CO)  April 16
10. Complete Administrative Reviews as necessary Contracting Officer (CO)  April 27
11. Send “All Appropriate Inquiry: Land Acquisition Screening Process Worksheets” ARC-Ps BY APRIL 27
to Gary Finstad
12. Complete revisions to Appraisal Reports as necessary CO/Programs Staff May 4
13. Develop and mail Option Agreements to Purchase Rasmussen/Finstad May 11
14. Obligate Funds Rasmussen/Finstad BY JUNE 1
15. Solicit for/Order legal surveys Rasmussen/Finstad June 8
16. Review surveys for accuracy Rasmussen/Finstad July 27
17. Develop and mail Amendments to Option Agreements, as necessary Rasmussen/Finstad August 3
18. Complete Final Restoration Plans Area WRP Teams August 10
19. Submit to Finstad for review Area WRP Teams August 13
20. Coordinate with FNM on final funds obligations Rasmussen/Finstad August 31
21. Seek Preliminary Title Opinions from OGC Rasmussen August 31
22. Complete closings Rasmussen October 19
23. Seek Final Title Opinions from OGC Rasmussen November 15

24. Process easement payments Rasmussen/FNM November 29



